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EPA Region 5 Records Ctr.
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U.5. ENVIRONMENTAL PROTECTION AGENCY
POLLUTIOR REPORT

DATE; @7/19/92

FRCH: BRAD BENNING.IOSC, FERB, RESPONSE BECTION #2, U.S. EPA

TO: R. BOWDEN, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL..(VIA FAX)
D. BRUCE, BECT. CHIEF, EERB, US EPA, CHICAGO, IL....(VIA FAX)
S. PROUT, OFF. REG. COUNSEL, US EPA, CHICAGO, IL....(VIA FAX)
M. O"MARA, ES55, U5 EPA, CHICAGO, IL........... eoo..(VIA FAX)
D. O°RIORDAN, OPA, US EPA, CHICAGO, IL....... b (VIA FAX)
T. JOENSON, US EPA, OSWER, WASHINGTON D.C. ......... (VIA FAX)
U.3. COAST GUARD, DISTRICT 9......... P h e (VIA FAX)
U0.5. FISH AND WILDLIFE SBERVICE, IL........, rer s (VIA FAX)
R. OC'HARA, IEPA............ Pe v e e (VIA FAX)

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL
POLREP: POLREP 4 //

SITE NO: BRK

D.O, NO: 7460--25-230

RESPONSE AUDTHORITY: CERCLA

NPL S8TATUS: NOT ON THE NPL

STATE NOTIFICATION: IEPA

STATUS OF ACTION MEMORANDUM: SIGNED ON 96-18-92
START DATE: ©6/01/92

1. SITUATION: @7/06/92 - ©7/18/82
WEATHER: OSUNNY, 89 - 199 F. SOME RAIN.

The Lanson Chemical esite is located at 31st Street and Piggott,
East 8t. Louis, Clair County, IL. The 5-acre site consiste of a
main building containing several procesas storage tanks, an
cutside bermed area containing process atorage tanks, and a
storage shed. The eite was found to contain 45 process storage
tanks and 46 drums and contajiners. The gsite is located in s
residential area.

The facility at one time produced alkyd resine and emulsion
copolyners used in formulating paints and floor waxes. In
addition, the facility may have stored or handled PCB-containing
capacitor oils at the site, accounting for PCBs being found in
on~gite soil samples and tank samples.

The gite ig estimated to have approximately 100,00¢ gallons of
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mostly resin-~like waste, with half being PCB contaminated.

4 smal’. group of reasidents held a demonstration cutcide the aite
on @7/66/82. The expreased interest on activites at the site and
Pctenti.al health concerns.

2. ACTIONS TAKEN

The crew mobed back to eite starting on P7-06-82. Equipment was
nobed o site. The crew began excavating an area in the north
corner of the site property as a drum staging area. More resin
was found seeping from the ground during excavation. A composite
sample of the soil and of the resin material was cocllected in the
drum pad excavation area. These samples -are to analyzed for
PCBs. The wastestream compatability testing was completed and
the following composite groups have been established:

PCB contaminated wastes —— 82,772 gallons
Flapmable liquidse -- 24,000 gallons

Flammable solids -~ 516 gallons

Inorganic with low HNu liquids -- 9093 gallons
Base/neutral liquids -- 326 gallons
Base/neutral solids -- 73 gallons
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Total estimated waste quantity: 116,782 gallons.

More sampling of tanke and drums was conducted for composite
sampling of wastestreams. A composite sample of the P(CB
contaminated wastes was prepared. 4 composite sample of two
rolloffs filled with resin-contaminated debris, soil, and PPE was
collected and shipped to Chemical Waste Management, Inc. for
disposal approval.

d. FURTURE ACTIVITIES

Complete making composite samples of wastestreams. Send
composite samples off for analyses. Complete building drum pad

area. Drum all PCB wastex, Arrange for disposal of all waste
streanms.

4. COSTS (as of 97/07/92)

ERCS TAT
AMQUNT BUDGETED $315,000.00 $57 008
COSTS TO DATE $86,802.80 $ 9,000 (estimated)

AMOUNT REMAINING $228,197.20 $48,000




